





FREEDOM AREA SCHOOL DISTRICT PROJECT PROGRESS REPORT

June 2024 Update

WHAT'S NEW?

Since the successful referendum, Freedom has been working through initial planning steps. These steps include setting up the referendum borrowing schedules, working through the design schedule, and early engagement with some middle/high school staff.

In order to ensure proper design, the district has created a "Core Planning Team." This team is made up of administration members, a school board member, and partners from both Bray and CD Smith. The Core Planning Team will continue to meet bi-weekly to continue engagement with staff regarding their spaces during this year-long design phase.



SCAN HERE
to learn more about the
referendum projects

PLANNING & DESIGN UPDATE

The Core Planning Team has been focused on making sure the classroom placements are appropriate inside the new layout. To assist in this process, we have had initial meetings with users of the middle/high school. Additionally, we are also meeting with Buildings and Grounds team members, along with our engineering partners to make sure all of the necessary infrastructure upgrades are captured within the scope.

SCHEDULE

Design completion – Early April 2025

Bids due – Late April/Early May 2025


Construction starts on additions – May 2025

Remodeling starts – Summer 2025

Completion of construction – Early 2027

NEXT STEPS

- » Continued user group/staff meetings
- » Engineering coordination
- » Working through interior design concepts



UPDATED MIDDLE SCHOOL AND HIGH SCHOOL SCHEMATIC DESIGNS (Enlarged plans on next page)

Contact Information:

920.788.7944 | referendum@freedomschools.k12.wi.us

BRAYARCHITECTS

